

Work Area and Crops

Please do not plant crops for the 2018 growing season within 30 feet of the top of the banks of the drain or within proposed grassed waterways. This will be the travel area for heavy equipment. It will also be seeded to become the permanent water buffer as outlined in, and required by the drain easement language.

The general project schedule is as follows:

- Tree removal – **February**
- Digging, sediment removal and stream restoration – **March-September**
- Hancock Bridge placement – **July- August**
- Grassed waterways, buffers and potential wetland creation – **May-September**
- **Spring 2019** – planting augmentation along the drain, as appropriate
- **Fall 2019**, assessment roll is spread

Please call if you have any questions. Stay tuned!